TELEPHONE (800) 345-3330

/e FAX §783§ 522:8330
u/eldale ' 07572

OFFICE: 425 WEST 194th STREET, GLENWOOD, IL 60425-1584
PLANT: 220 EAST 17th STREET, CHICAGO HEIGHTS, IL 60411-3699

January 8, 2001

Ms. Callie Bolattino

On-Scene Coordinator

USEPA, Emergency Response Branch, Region 5
77 West Jackson Boulevard (SE-5])

Chicago, Illinois 60640

Subject: Riverdale Chemical Company
Monthly Progress Report - (December)

Dear Callie:

Riverdale Chemical Company is submitting the December Monthly Progress Report per the
requirements of the draft Administrative Order on Consent, Section V: Order, Part 2.4: Reporting.
Please contact Riverdale with any questions or comments.

Sincerely, f
Q/QL b\ﬁ’\

Dr. Peter Bibby
Attachments: Monthly Progress Report

cc: Karen L. Peaceman
Associate Regional Counsel
77 West Jackson Boulevard (C-14])
Chicago, IL 60604

Matthew J. Ohl

Remedial Project Manager

77 West Jackson Boulevard (SR-6J)
Chicago, IL 60604

Todd Wiener ‘
McDermott Will & Emery

227 West Monroe Street
Chicago, IL 60606

CPD A=z £=n

CAMY DOCUMENTS\ PETER STUFF\

=
1=



Monthly Progress Report
Riverdale Chemical Company

Site Name/Activity: Date: January 5, 2001
Riverdale Chemical Company
Phase I Removal Action

Reporting Period: December 2000

Prepared for: Prepared by:

Dr. Peter Bibby Rae A. Mindock

Project Coordinator Project Manager%
Riverdale Chemical Company RMT, Inc.

220 East 17th Street 222 S, Riverside Plaza, Suite 820
Chicago Heights, IL 60411 Chicago, IL 60606

Telephone: (708) 756-2010 Telephone: (312) 575-0200

Fax: (708) 756-2026 Fax: (312) 575-0300

e-mail: PBibby@riverdalecc.com e-mail: Rae.Mindock@rmtinc.com

1. Progress Made This Reporting Period:

a)

b)

On December 1, McDermott, Will & Emery sent a letter to Karen Peaceman, United
States Environmental Protection Agency (USEPA) confirming that Riverdale was
prepared to schedule the off-site ditch sampling at the USEPA’s convenience. The
sampling is currently scheduled for January 2001.

Riverdale shipped 3,103 tons of soil to Environtech Landfill, Morris, IL during the month
of December.

2. Documents Submitted This Reporting Period:

a)

On December 10%, the Monthly Progress Report for November was submitted to the
USEPA. '

3. Analytical Data Transmitted With This Report:

a)
b)
c)
d)

e)

CLP Analytical Data Package (Pesticide) dated December 1, 2000 for six (6) soil samples
collected 9/6 and 9/8.

Analytical Data Package (TCLP Pesticides) dated December 1, 2000 for one soil sample
(DSL22) collected 11/15.

CLP Analytical Data Package (Pesticide) dated December 18, 2000 for nineteen (19) soil
samples collected 9/21 and 9/25.

CLP Analytical Data Package (Volatiles, Semivolatiles, Pesticides) dated December 21,
2000 for six soil samples collected 11/2 and 11/7.

CLP Analytical Data Package (Pesticide) dated December 29, 2000 for two soil samples
collected 10/13.
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4. Anticipated Progress During the Next Reporting Period:

a) The sampling at the off-site drainage ditch is scheduled for January 8t, during the site
walk through with Agency personnel, Callie Bolattino, OSC and Matt Ohl, RPM, and
representatives of the new oversight contractor, Roy. F. Weston. The sampling will be
dependent on access to sampling locations due to snow/frozen conditions.

b) The Phase I Removal Action Report is currently being prepared.

¢) The analytical results of soil samples SL62 through SL.84 are currently being validated.

5. Agency Reviews/Approvals Pending:
a) There are no reviews/approvals pending.

6. Anticipated Potential Problems and Recommendations:
a) There are no anticipated problems to resolve in January.

7. Resolution of Previous Problems:
a) There were no problems to be resolved during the previous reporting period.

8. Personnel Changes:
a) There were no personnel changes in December.

9. Schedule:
a) The schedule of upcoming activities is provided below:
Deliverable/Meeting Completion Date
Field Activities and Sampling Pending scheduling of USEPA Oversite
Contractor and weather conditions
Excavation and Disposal of Contaminated Soil January 15, 2001

b) Per the Administrative Order by Consent, between the USEPA and Riverdale,
Section V, Order, subsection 2.4, Final Report, a Final Report is required within 60
days after completion of all removal actions.

Attachments: Analytical Data
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